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Job Order Contracting (JOC) is an alternative to the sealed bid method ofprocuring
facility construction and repair services. The concept was developed by the Federal
Government in the 1 980s to reduce the processing time and administrative effort
required for smaller construction jobs. A typical JOC contract is two to five years in
duration and work is issued through individual delivery orders, with cost determined by
pre-negotiated unit prices for a myriad of tasks. However, there are various methods that
JOC contracts are procured and administered. Due to the need for negotiations on
individual delivery orders and the lack of a defined scope ofwork at the beginning of the
contract, teamwork and frequent communication are required for a successful contract.
A formal Partnering process is often used in JOC to focus the parties in that direction. In
addition, many JOC contracts employ a negotiated source selection procedure to choose
a qualified contractor instead of using a sealed bid method.
Research was conducted to examine the effectiveness of Partnering and source selection
procedures to determine if their use enhances success of JOC. Thirty-five sites
nationwide were surveyed to assess opinions on performance of the contract from both
the owner and contractor perspectives. Areas for analysis included construction
performance, administrative support, the owner-contractor relationship, and the
participants' satisfaction with the contract. Analysis of survey data revealed that owners
and contractors perceived advantages in the use of Partnering and source selection
procedures in improving key areas of contract performance and overall satisfaction.
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Job Order Contracting (JOC) is a relatively new method for facility owners to
contract for construction services. Developed by the Army as an alternative to the
traditional design-bid-build method of contracting, JOC has been very successful in
expediting delivery, reducing in-house workload, and allowing owners flexibility, but
there are problem areas. Awarding JOC contracts based on low bid vice negotiated
source selection may create situations where negotiated unit prices inaccurately reflect
the true cost of construction, leading to adversarial relationships and poor performance.
In addition, the nature of the contract lends itself to a Partnered approach, where all
stakeholders of a project can trust each other and work together to achieve the best
results. Non-Partnered JOC contracts may tend toward more adversarial relationships
and inhibit contract performance.
This thesis attempts to study the effectiveness of Partnering and source selection
as they are employed in the administration ofJob Order Contracts nationwide. In
Chapter I, the Literature Review discusses both traditional sealed bid and JOC
contracting methods in addition to a Partnering and "Best Value" source selection
procedures. The Research Methodology in Chapter II explains which areas ofJOC
performance were analyzed, how sites were selected for survey, the development of the
surveys, and the collection of data. The survey response data and the results of the
statistical analysis are presented in Chapter III, Analysis of Data. Finally, Chapter IV
contains the conclusions and recommendations of the study. The surveys used in the
collection of data are included in Appendices A and B, while Appendix C summarizes
the comments received in the surveys.
(
Chapter I: Literature Review
1.1 Traditional Sealed Bid Public Works Contracting
Public works contracts vary from private sector contracts in that legislation sets
the contracting guidelines for contracts and the public interest demands safeguarding
process integrity. Thus, the requirement for full and open competition is a hallmark of
public contracts. To minimize the chance of favoritism or corruption, the sealed bid
contracting method was developed to award a contract on the basis of price alone. Also
referred to as the "Design-Bid-Build" process, this system has long been the most
prevalent option for large and small public works contracts.
The first step in the procedure is to prepare a design and may be done with in-
house personnel or through a contract for Architect/Engineer (A/E) services. Generally,
smaller projects are designed in-house, while A/E designs are used for larger projects
due to the higher complexity and workload. Once the design is completed and reviewed,
a bid specification is prepared, then sent out to contractors for preparation of bids. The
bid specification defines the rules for that particular procurement, including the format of
the bid, any administrative requirements, and the deadline for bid submission.
Contractors estimate the cost of the project based on the design and submit a
lump sum price for a project that remains secret to everyone involved in the process until
a predetermined time, known as the "bid opening." At bid opening, the bids are
compared in a public forum, then the contract is awarded to the bidder who has met all
requirements of the bid specification, is capable of performing the work, and will charge
the lowest sum to complete the project. The sum can either be measured as one price for
the entire project, several prices for different parts of the project, unit prices for elements
of the project based on estimated quantities, or a combination.
The main strengths of sealed bid contracting are its simplicity and objectivity.
Through the period up to groundbreaking, there is a relatively easy recipe to follow:
design the project, develop a bid specification, advertise the project, collect and open
bids, then award the contract to the low bidder. The selection criteria are objective and
clear; from the pool of bidders who properly and fully respond to the solicitation and are
deemed responsible to perform the work, the lowest price wins the job. Since no
judgement is required in the determination of the winning bid, it is difficult to corrupt the
system with bribery, favoritism, conflicts of interest, or other unseemly methods.
The most significant benefit achieved through the sealed bid method is the high
degree of competition that is encouraged. There is no limit to the number of bids that
may be received in a standard sealed bid procurement, so control of the initial cost of
construction is excellent. It also allows every responsible contractor in the community
the opportunity to receive work from the public owner, which is an important social goal
in most government entities.
1.2 Issues With Sealed Bid Contracting
Problems Developed Over Time
Sealed bid contracts have been used in public works construction for a very long
time. There have been many developments in both contracts and construction that have
changed the substance of sealed bid contracting. The technical complexity of projects has
grown immensely, resulting in the specialization of subcontractors. The lessons of
construction litigation have been incorporated into contract documents, while litigation
itself has expanded its role in the resolution of disputes. 1 Contractors have become
sophisticated experts on contract interpretation in an effort to protect their interests and
Michael T. Kubal, Engineered Quality in Construction: Partnering and TQM (New York: McGraw-Hill, 1994),
163.
maximize profit.2 Increasing attention has focused on the problem areas within sealed bid
construction contracting.
Linear Timeline
A problem inherent in the sealed bid method is the long lead time required for
completion of a given project. The cost for a simple "one-follows-another" process is an
inefficiency in use of time. 3 The private sector, realizing that time is money, has always
recognized this a major cost and has increasingly abandoned sealed bid contracts.
Traditionally, public works contracting officials have never placed a high emphasis on
speed; However, current pressure to make government more efficient has changed this
paradigm.4 Though design times will vary based on scope, the procurement process
times for large and small projects can be similar, which makes the process very inefficient
for smaller work. 5
Administrative Burden on Small Projects
The administrative costs of sealed bid procurement must be considered in
considering the efficiency of the process, especially when compared to the value of the
construction services acquired. Design contract administration, bid specification
preparation, advertisement, and contract award expenses may seem relatively minor
when compared to a $14 million contract for a new administration building, but can be
2
Andrew M. Civitello, Contractor 's Guide to Change Orders (Englewood Cliffs, NJ: Prentice-Hall, 1988), 5.
David S. Haviland, Project Delivery Approaches: An AIA Guide (American Institute of Architects, 1975), 6.
4
William B. Moore and Carl F. Stout, Job Order Contracting: A Procurement Success Story (Bethesda, MD:
Logistics Management Institute, 1988), 2-1.
Dean T.Kashiwagi, Job Order Contracting Performance - 1998 (Arizona State University: Center for Job Order
Contracting Excellence, 1998), 2.
5alarmingly large when applied to a $125,000 remodeling project.6 In most public
contracting branches, smaller projects significantly outnumber the larger dollar value
work, which greatly magnifies the inefficiencies' total effect.
Adversarial Relationships
The roles and responsibilities of the various parties have divergent motivations in
sealed bid contracts. The three-legged stool of owner, designer, and builder is dependent
on each party fulfilling their separate responsibility to achieve a successful project.
However, each party's motivation is to reduce the size of their leg, which has the effect
of shortening the stool, or in this case, limiting the success of the project. In comparing
the roles of the parties once design has been completed, it is easy to see how adversarial
positions are readily generated throughout the project.7
The owner's role in the project, once requirements are identified, is to contribute
resources in the form of project funding. The sealed bid method ensures that the smallest
possible initial contribution will be made. Because of the assumption that the design is
complete and free of defects, the owner views change orders as an attempt by the
contractor to increase profit and will therefore strive to minimize funding for change
orders. 8 If the contractor indeed proves that the design is flawed, the owner will look to
the architect for no-cost redesign or for compensation under design liability if
construction costs are incurred due to the flaw. Either way, additional funding for design
flaws will be resisted as well. The result is that the owner will focus on minimizing
contributions to the project.
With the design complete, the architect/engineer has already invested the majority






construction of the project. However, since the fee for services has already been set, the
firm will look to minimize the expenditure of additional effort, as that will take away
from the existing profit.9 Often, this results in a tendency to interpret design
inconsistencies in a manner that results in the least additional effort. In admitting a design
error, the responsibility falls on the architect to provide redesign at no cost. As that
results in added expenditures, the architect will seek fault elsewhere, as in the owner's
miscommunication of intent or the contractor's poor workmanship. Like the owner, the
architect's contributions to project success will always be constrained by a divergent
motivation. 10
The contractor in sealed bidding acquires the overwhelming majority of the risk
during construction, and consequently has the most to lose if the project fails.
Conversely, the success of the project can be measured in profit earned from the job.
Since there is a natural conflict between profit and costs throughout the project, the
contractor's motivation is to minimize costs, and consequently, his or her contribution to
the project. " The pride in workmanship displayed by the skilled craftsman takes a
backseat to the fiscal reality of meeting a minimum standard. In some cases, profit as bid
is minimal even when costs are in line with estimates, and the contractor's interest in the
project is minimal as well, diminishing the success of the job. 12 In other cases, the
contractor's costs are above estimates and the project is losing money, tempting the
contractor to reduce costs below the level that would fully satisfy the specifications.









7The separate responsibilities and conflicting motivations mentioned above create
a situation that breeds mistrust and conflict between the parties. Clearly, the most
significant conflict is between the owner and contractor, due to the influence that the
contractor's performance has on the outcome, the importance of the outcome to the
owner, and the proportioning of risk between owner and contractor.
In many disputes, the owner perceives that the contractor's goal is to recover
unanticipated costs, increase profits, or improperly shift risk to the owner. On the other
hand, the contractor may feel that the owner is trying to get "something for nothing" in a
change order or improperly shifting risk to the contractor. This adversarial position
inhibits communication, as each side guards information that would give themselves an
advantage in negotiation. The hard feelings generated in a dispute will spill over into
other areas of the work, as resentment leads to poor communication and problems in
otherwise satisfactory parts ofthe project. In the end, the attainment of success becomes
impossible.
This situation becomes aggravated when the successful low bidder has
intentionally priced the work at lower than actual cost to "buy in" to the job. The
contractor starts at a disadvantage, and must either seek to recoup money "left on the
table" through inflated change order prices or by installing substandard work. 13
Defective Plans and Specifications Lead to Unpredictable Cost
The sealed bid system assumes that the contractor can give one lump sum price
based on a complete set of plans and specifications. If the plans and specifications
contained every piece of information the contractor needed to perform the work and
were free of errors, then the price as bid should be the price for the complete project. In
practice, this rarely occurs.





8between different parts of the design package, or omissions of necessary details. At best,
these details are discovered in time for changes to be made at no cost to the owner. At
worst, work that has already been constructed must be torn out at tremendous cost.
Most design driven changes, however, will cost the owner extra money and may
extend the completion date of the project. The sealed bid has been called a "guaranteed
minimum price," since the final cost will not be known until after construction is
completed and all potential contractor claims are resolved. 15 This is especially
problematic in public works projects, as a fixed budget allowance permits little, if any,
change in the total contract price.
Limited Value Engineering
The sealed bid method only involves the contractor after the design is complete,
so there is no potential for the contractor to offer valuable advice and assistance in
development of the design. From methods to materials, the contractor often has a
realistic account of the constructability, cost elements, and market conditions that will
affect the project. The designer, though qualified in the art and technology of the
construction, lacks the contractor's perspective and makes many assumptions during the
design process that could easily be clarified through collaboration with the contractor. 16
Though there is opportunity for value engineering after the contractor reviews the
design, this is limited by the design as a whole and usually results in little more than
material substitutions that save only a small percentage of the overall cost.
c
David E. Allen, Changing Delivery Methods: Is Lump Sum Bidding Dead? (Presentation to University of
Washington CM520 Class, November 18, 1999.
Haviland, 9.
Construction Firms Treated as Commodities
The major assumption in the sealed bid process, and possibly the most flawed, is
that all bidders will perform at the same level. Rather than recognizing construction
management as a professional service, it is viewed as a commodity that can be purchased
like lumber or concrete. 17 Essentially, performance is treated as a constant and price as a
variable in the sealed bid equation.
In reality, each contractor is different, with various levels of qualification,
experience, training, organization, and competence. Each contractor will approach the
job differently, with alternative methods, equipment, and schedules. Some contractors
have developed strong relationships with subcontractors and suppliers that will serve the
project well, while others have reputations for late payment and unethical practices in
their dealings with subs and suppliers, setting the stage for work disruptions, material
delays, and claims.
Declining Construction Industry Performance
Though the issues mentioned above have a negative effect on a specific project's
success, the impact ofmany years of sealed bid contracting practices has had an adverse
impact on the construction industry as a whole. 18 To be a top performing firm in any
industry, a percentage of the profits must be reinvested in research and development,
training, and retention of high quality personnel. Sealed bidding forces construction
profit margins to the lowest possible level, severely curtailing the reinvestment ability of
the construction industry. Also, there is no reward for outstanding performance in the
sealed bid system. Superior performance takes extra effort, which drives costs higher,
making bids higher and less competitive. Performance to the minimum acceptable quality





for excellence, a sure sign of an unstable industry. 19
Dr. Dean Kashiwagi has created a model that shows the relationship between
competition and performance as it relates to the construction industry (Table 1).
Table 1: Construction Performance Model20
1.'^!?^^-"™™^?^%^!^ :," *^-J.s*K*^,iri " •; I
I^y in II
High Performance High Performance





Quadrant I represents the effect of lump-sum low-bid contracting.
Competition reduces cost, but reliance on low price drives down performance.
The system has also created an attitude of gamesmanship in many low-bid
contractors. Those contractors who have been in the sealed bid business for a few years
have often learned the rules of the sealed bid game "the hard way" after losing money on
previous contracts. 21 The scenario becomes a "win-lose" situation, where the owner
becomes the opponent and "tactics" are employed to maximize profit. Although there is







job, they are in a sole source negotiating arena concerning change orders.22 Instead of
waiting for the discovery of change orders, contractors "prospect" for errors, omissions,
or conflicts in the design.
23
After assessing the potential value of changes, strategies for
resolving the changes are developed to maximize the contractor's advantage during
negotiation.
1.3 Job Order Contracting
Background
Job Order Contracting (JOC) was developed by the Army in Europe as an
alternative to the traditional sealed bid method of construction contracting.24 At the time,
there was tremendous pressure on the Army contracting officials to reduce the timeframe
needed to procure construction services, to make progress on a backlog of work orders
despite a shrinking in-house staff, and to improve quality. JOC was conceived as a way
of rolling many small jobs into one large contract awarded to a single provider using a
unit price format. The main goal was to minimize the administrative contracting burden
by eliminating the need to develop separate bid specifications and competitively bid each
single job. The large contract's general requirements could be negotiated once, scaling
back managerial requirements to just scope definition and quality issues. In addition, it
was hoped that dealing with one contractor would significantly reduce the in-house










A Job Order Contract (JOC) is an indefinite delivery-indefinite quantity contract
that usually is awarded for one year with up to four option years. Specific projects are
not defined at time of award. Instead, the contract encompasses a broad selection of
facilities construction, maintenance, repair, and renovation type work that may develop
during the duration of the contract. Unit prices determine the overall project cost, but
JOCs vary from traditional unit price contracts in that the basis for pricing is a pre-
published unit price book that covers costs for thousands of individual construction
tasks. The price book is part of the contract specifications and can be either a
government-produced book or a private sector estimating guide, such as the Means
Estimating System.25 The contractor's bid is actually a coefficient applied to the book's
unit prices to decide the price of work. The coefficient covers the contract's general
requirements, taxes, labor burden, overhead, and profit. For example, a coefficient bid of
1 .06 would increase the as-published cost of line items by 6% to cover all costs,
overhead, and profit of the work, with no other markup required. For example, a line
item for installing nylon carpet with a list cost of $20.84 per square yard would be priced
at $22.09 per square yard under this contract.
The process for issuing work under the contract is relatively simple, as the
contractor has already been selected and has satisfied all of the general requirements such
as bonding, safety plans, quality control plans, and insurance. The level of design may
vary greatly from a site visit with the requesting party to verbally communicate the work
requirement to a fully designed package that was prepared for sealed bid. Once the
contractor and owner agree on a scope of work, a detailed cost estimate is submitted by
the contractor listing all unit prices required for the job. After the owner verifies that the
line items and quantities listed are proper, then a job order is issued and construction
Erickson, 69.
13
begins. The process from identification to construction ranges between 20 - 30 days. 26
Advantages ofJOC
The JOC concept has several key advantages over the traditional design-bid-build
method that have impressed facility owners in both the public and private sectors.
Though the most significant benefits are attained through accomplishment of small repair
and renovation jobs, the advantages apply to large JOC construction projects as well.
Response Time
The most recognized benefit ofJOC is by no coincidence the reason it was
created in the first place: to shorten the response time for customers requesting
construction services. Since the JOC contractor has already been selected, the time
required for bid specification development, advertisement, solicitation, and contractor
award are eliminated for individual projects.27 Since the JOC process does not require a
full design, a site visit is all that is needed to convey information to the contractor. For
very small jobs that are simple in scope, this usually means that a design can be bypassed
completely, with the contractor providing details on how the work as scoped should be
accomplished. The owner, rather than creating the design, simply reviews and either
modifies or approves the proposal. 28 A job order can be issued to the contractor in less
than 30 days of a customer request, with a comparable project taking up to 180 days to
award a contract under the design-bid-build process.29 A comparison ofArmy








are issued in 18-27% of the time it takes for non-JOC awards.30
Reduced Administrative Burden
With the elimination of boilerplate requirements from individual jobs, the
administrative burden ofJOC construction is minuscule compared with design-bid-build.
Paperwork is reduced to only those documents pertaining to the technical aspects of the
work. The information generated during site visits, scope definitions, discussions on cost
estimates, and schedule delineation is recorded in a streamlined manner and contained in
a file for later reference. Though quality assurance and supervision are still required, the
ease of working with one contractor as compared to interfacing with small individual
contracts is invaluable. For instance, the procedures for accomplishing work at a
particular site need only be explained once, unlike separate bids where individual
preconstruction meetings and training are required for each job. In addition, the owner
and contractor personnel that interface regularly become familiar with each others
processes, minimizing confusion and promoting efficiency. Because the contracting staff
spends less time on individual procurements, they are freed up to process a higher
number of work requests, which allows for a rapid reduction in maintenance backlog. 31
Lower Design Costs
As stated above, design costs can be practically eliminated for smaller work
items. Though an owner-provided design may be necessary for larger and more complex
JOC projects, design level of effort may be reduced to provide only those details that are
outside the contractor's area of expertise. This "shared" design effort means that for a




panel and transformer size, while the contractor could determine conduit routes and
receptacle placement. Since most JOC contract specifications include a requirement that
all work meets applicable codes, many typical bid specifications and submittals can be
omitted. In this manner, effort of the Architect/Engineer is reduced and design costs are
minimized. 32
Value Engineering and Constructability
In those cases where design is required, the JOC contractor can participate in the
preparation of the design and advising the designer on constructability issues. In the
electrical upgrade example cited above, the contractor may not only reduce the design
effort, but reduce the construction cost as well. By teaming with the designer to optimize
placement of the transformer and electrical distribution panels, the amount of structural
demolition and length of cable runs can be reduced. In a traditional design, the designer
applies his strength, engineering knowledge, along with a weakness in constructability
experience. The inclusion of the contractor as part of the design team eliminates the
weakness, creating a much more complete and cost-effective design. 33 This also allows
for a shorter construction time, as the contractor is intimately familiar with the design
and can influence the design to allow for speed of construction.
Teamwork
The traditional sealed method promotes adversarial relationships, yet the JOC
format lends itself to an environment of teamwork and cooperation. The long-term
nature of a JOC encourages both contractor and owner personnel to work together to




For the contractor, the incentive is future profit. Since the price is already set by
the coefficient, the contractor can only increase profit in an individual job order by trying
to negotiate unreasonable line items and quantities or by reducing quality of
workmanship. If negotiations become difficult and quality suffers, the owner will choose
another contracting avenue and few job orders will be issued to that contractor.34 On the
other hand, if negotiations are straightforward and honest, and high quality workmanship
is the norm, then the JOC contractor can expect many more delivery orders.35 The
mathematics are simple: small profit on many projects is greater than a large profit on a
handful ofjobs. The natural incentive, then, is for good performance at reasonable prices
and a pleasant experience for the owner.
The owner's representatives also have a vested interest in the success of the
contract. For those sites with unpleasant experiences in sealed bid contracts, a large
backlog ofwork requests, and impatient customers, a JOC can be an exceptional way to
accomplish work compared with other methods available. In fact, 100% ofArmy
Installation Commanders surveyed in 1988 declared JOC a "must-have" contracting
tool.
36 Like the parable of"The Goose that Laid the Golden Egg," the last thing the
owner wants to do is kill the goose. Though not abandoning the requirement to
safeguard their interest, the understanding that an adversarial relationship can eliminate a
viable contracting option encourages owners to treat the contractor with the respect due
a valued business partner. Sometimes, this can be a difficult transition for those who are
ingrained with the "cops and robbers" mentality of sealed bid contracts, but many
officials welcome the chance to relinquish hard line stances and conduct business in an







Free from focusing on administrative requirements and adversarial positions, the
owner and contractor personnel can turn to the important elements of construction: time,
quality, and customer satisfaction. The teamwork that exists between contractor and
owner allows the tenant to be intimately involved in all phases of the job, from design
requirements to scheduling outages and work disruptions.37 The job can be scheduled
better since tenant and contractor needs can be meshed through open discussion, and
contractor work stoppage can be minimized, keeping costs down. The natural incentive
for a quality product and a satisfied customer, if fostered by all parties, will result in a
successful project.38
Minimal Change Order Rate
JOCs typically enjoy a very low change order rate due to the integration of the
contractor in scope definition and design, the pre-negotiated unit price system, and the
shift away from adversarial relationships.39 The changes that do occur are mainly
customer requested, due to the pre-priced nature of modifications and ease of execution.
The joint scoping process and open communication during construction generates a
valuable flow of ideas that obviate changes, resulting in a reliable up-front cost.
Because the claims process is inherently adversarial, its use is avoided in JOC.
Both contractor and owner work to resolve any differences at a lower level, realizing








The inherently adversarial positions in sealed bid contracting, with each side
maintaining divergent motivations and general mistrust of the other, place barriers
between the parties when a disagreement arises. The atmosphere of mistrust, combined
with the litigious bias of modern construction disputes, results in carefully screened
communication and a "win-lose" mentality.40 True resolution of issues cannot occur in
such an environment. Formal Partnering seeks to avoid disputes through frequent and
open communication based on a relationship of trust.41
Partnering was developed to prevent barriers from springing up in public works
projects by keeping the parties committed to a common vision and fostering trust among
participants. The common vision is determined by a consensus of the group, and usually
focuses on goals for project success, including customer satisfaction, quality, time, and
dispute resolution. Trust leads to frequent and open dialogue, which is essential in
resolving disputes. It is through participants working together to achieve a common
vision, with a foundation built on strong communications and trust, that successful
projects are realized.42
The successes of Partnering are well documented. In recent years, the use of
Partnering on construction projects has seen a dramatic increase.43 Its cornerstone is a
partnering agreement where both parties focus on a common set of project objectives
40








and problem solving methods.44 It is best applied in large, long-term projects where the
relationship can be developed and there is an incentive to work together.45 The Army
Corps of Engineers pioneered use of Partnering in the 1980s and has seen a dramatic
decrease in its volume of contract claims and appeals. From 1988 to 1994, claims were
down 71%, while 365 appeals were filed in 1994, down from 742 appeals in 1991.46 The
Air Force used Partnering on a $226 million Large Rocket Test Facility, finishing 114
days ahead of schedule and $12 million under budget without any claims or appeals.47
The Navy has implemented Partnering on its large Base Operating Support Contracts
and Job Order Contracts, as well as some individual projects.
Implementation ofPartnering in JOC
The format of the JOC contract encourages teamwork through the long-term
relationship and inherent incentives that exist for each stakeholder.48 The implementation
of a Partnering program formalizes these incentives into a tangible agreement and is a
natural extension of the JOC concept. The first step in the process is to agree to Partner,
which should be done as soon as possible after contract award. Each party should select
a Partnering "champion," a member of management who will be on a site for the
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An initial Partnering session should then be scheduled before commencement of
work under the contract. During this session, which may last one or more days, the
stakeholders become familiar with one another and the overall objectives of Partnering.
The next step is to develop a charter that will outline the mutual commitment to success,
how that success will be measured, what tasks must be completed to achieve success,
and a methodology ofhow to resolve disputes on the way to success. Finally, the parties
must carry this charter with them into the project and treat it as a living document.
Successful Partnering takes a daily commitment to its principle and the objectives set
forth in the contract. Follow-on sessions should be scheduled to perform "routine
maintenance" and to ensure that the charter is being adhered to. 50
1.5 "Best Value" Source Selection Procedures
The Best Value Concept
"Best Value" Source Selection is a term coined in the Federal government for a
contractor selection process developed as an alternative to the sealed bid method. It is
based on the common sense premise that price alone may not be an acceptable criterion
in purchasing products or services. Rather than selecting the lowest price, an owner
applying source selection procedures determines the criteria that is important for the
project, and invites contractors to submit proposals that will be measured against that
criteria for final selection. The process allows for negotiations between the owner and
interested parties, so that all necessary information may be gathered before a selection is
made.
The criteria vary for each procurement, but price is always considered to some
degree. Common evaluation factors include past performance, key personnel
Wame, 36.
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qualifications, operational methods, and organization plans. Project specific criteria, such
as schedule, value engineering proposals, or design considerations are also standard.
Since the relative importance of a given factor will vary between projects, each criterion
is assigned a weighted value in the source selection plan. 51
After negotiations have been conducted, the contractor proposals are reviewed
and graded by an evaluation board consisting of a group of officials specifically
appointed for the project. The proposals are then ranked based on their weighted grades,
then compared with their price to determine which proposal represents the best overall
value to the owner. Typically, the owner is willing to award the contract to other than
the low-priced offerer since a modest increase in price may garner a higher quality
product with lower risk ofnonperformance or failure.
Source Selection Advantages and Disadvantages
The biggest advantage to source selection is the ability to apply business
judgement to procurement. By selecting criteria that are key to the procurement and
choosing a contractor based on the criteria, the owner is "steering" the procurement in a
positive direction, vice the random chance element of sealed bid. 52 In avoiding the sealed
bid practice of buying into the job, the source selection process allows the owner to pay
the "right price" initially, negating the need for the contractor to make profit up through
later modifications. 53 This reduces adversarial tensions and makes for smoother contract
administration, with the added benefit of more predictable costs. By examining the
contractor's past performance and qualifications of key personnel, those contractors that
have the strongest resume and present the least risk of poor performance would stand a




Shene Winston, "Pentagon Pumps Up Performance." Engineering News Review (online) (October 1999),
<www.eor.com/news/enrbllOO.asp>
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higher chance of selection.54
The negotiation process also promotes communication between the owner and
potential contractors, which leads to clarification of scope and technical assumptions
prior to contract award. 55 Unlike sealed bidding, the proposal can explain the price by
listing the assumptions that the estimate was based on. If contingencies were included
due to uncertainties in the project, they can be clarified by the owner during negotiations
with a reduction in cost. Likewise, if the cost as proposed left out necessary items, the
contractor can add those in the initial price, saving a potential change order down the
line.
The key disadvantage is the additional administrative effort required to conduct
the source selection process compared with the simple sealed bid process. Though
selection procedures may be streamlined to fit different scale procurements, they still
consume valuable resources like time and personnel. Also, some question why the public
owner should pay anything above the lowest price offered, and because the use of
subjective judgement is involved, bid protests and process integrity is of concern.56
1.6 Summary
The Job Order Contracting format promises the facility owner a cost-effective
way to expedite the accomplishment of facility construction and repair projects with a
higher quality and reduced administrative effort. Though the requirement for a design
may vary by project, the contractor should always be integrated into design development






Selection of a JOC contractor should be one through a source selection
procedure that emphasizes the best value to the owner vice the lowest price. Because of
the long-term nature of the relationship, it is important to apply business judgement in
the choice ofan important partnership and the pitfalls of sealed bid contracting should be
avoided. Once selected, the partnership should be formalized through a Partnering
agreement to define the common vision and guiding principle of the participants.
By using the JOC format, selection of a quality contractor, and committing to a
shared vision based on open communication and trust,,public facility owners can
revolutionize the way they accomplish construction and repair projects, increasing
customer satisfaction and reducing staff workload in the process.
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Chapter II: Research Methodology
To study the effectiveness of Partnering and source selection in the
administration ofJOC, a survey method was chosen to evaluate the opinions of both
owner and contractor project managers on the performance of their contract. The survey
was designed to measure a broad range of issues, from direct construction of the project
to the elements forming the contractual relationship between the parties.
The survey responses would be segregated into four different populations for
comparison between each other:
1
.
Partnered contracts procured through a negotiated source selection using a Request
For Proposals (RFP)
2. Non-Partnered contracts procured through a negotiated source selection a RFP
3. Partnered contracts procured through competitive bidding (low-bid)
4. Non-Partnered contracts procured through competitive bidding (low-bid)
The anticipated results should show that Partnered contracts where the source
selection process is used have the highest performance levels of all four populations,
while non-Partnered/Low Bid contracts should have the lowest levels of performance.
The other two sample populations' performance levels should fall somewhere in
between.
Types of Contracts Studied
Job Order Contracting had its start with the U.S. Army, but the concept quickly
spread to the other Armed Services, then throughout the Federal Government. Today
many state universities employ the JOC concept as well. However, though the concept
remained the same, the names that were given to the contract format changed. The Army
and Navy still refer to the concept as JOC, but the Air Force has termed it "Simplified
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Acquisition of Base Engineer Requirements" or SABER. The Coast Guard calls it an
IDIQ contract, for Indefinite Delivery, Indefinite Quantity. The various universities that
were studied had various names for the JOC process, but the concept remained intact.
Therefore, the study was limited to JOC, SABER, Coast Guard IDIQ, and
simplified delivery order type contracts that met the following criteria:
1
.
Work issued through individual delivery orders under an umbrella contract
2. Line item pricing based on a unit price book with contractor-bid coefficient
3. Multi-trade discipline capability
4. Potential long term contractual relationship (2-5 years)
Contracts eligible for study included only those that were ongoing or were in the
closing stages of completion to ensure project managers were very familiar with
performance. Contracts that had not been in place long enough for a track record of
performance were not included.
AreasforAnalysis
Based on the research conducted in the literature review, four key elements of
the JOC process were identified as important topics for data collection. These elements
consist of the performance of construction under delivery orders, the administrative
support required for construction, the quality of relationship between the parties, and the
overall level of satisfaction with the contract.
The performance of actual construction manifests itself in much the same manner
as traditional construction. The three basic concerns for a construction project that
would be measured in the survey are quality, on-time completion, and safety. In addition,
job order contracting is heavily reliant on subcontracting, so the scheduling and
performance of subcontractors are of major importance for a successful JOC contract.
Also, warranty service is an area of concern with so many small projects issued under the
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contract and needs to be addressed.
The JOC concept is mainly celebrated for its streamlined nature and high level of
responsiveness to an owner's needs. Since many projects issued under a JOC are of an
urgent nature and must be accomplished in the most efficient manner possible, the
success of this type of contract heavily relies upon the support element. Therefore,
information needs to be gathered on all areas of administrative support for JOC
construction. Much of this support must work both ways for a contract to be successful,
so most of the data was gathered from both the owner and contractor viewpoints. Key
areas of support included:
* Responsiveness and timeliness of administrative support (requests-for-information
(RFI), submittals, reports, etc.)
* Innovation and Value Engineering (contractor's generation of, owner's reception to)
* Contractor's responsiveness to special needs of the clients
* Ability to solve and prevent scheduling and site coordination problems
* Contractor's management effectiveness (ability to handle many simultaneous orders)
* Level of administrative effort required of both owner and contractor
* Reasonableness of the owner's inspection or Quality Assurance program
The foundation of success in both the construction and support elements is the
underlying relationship that exists between the contractor, owner, and in most cases, the
end-user. Partnering was designed to apply a formal structure to this foundation and
strengthen the connections that are necessary for a successful project. Since the essence
of Partnering is a combination of trust and open communication, the levels of trust and
communication were measured from both the contractor and owner perspectives. The
quality of the relationship can also be measured in the ease of the many repetitive
delivery order negotiations and in the resolution of changes, claims, and disputes as they
arise throughout the construction process.
<r
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Finally, the overall satisfaction of the parties with the contract is the fourth key
element and is the culmination of the parties' effort in the first three elements. In the end,
it is the most important, not only because it measures the combined success of
construction, support, and relationships, but mainly because it determines the actions of
the parties after the project is complete. A satisfied owner will likely expand the concept
further, leading to better service and streamlined administration, while rewarding the
good performance of the contractor with solid references or even award ofmore
construction. The overall satisfaction of the parties is measured in three areas:
satisfaction of the owner and contractor, satisfaction of the end-users of the
construction, and the owner's perception of efficiency as compared with other contract
vehicles.
Selection ofProjectsfor Survey
The search for potential sites was undertaken to collect as many data points as
possible for the analysis. Established firms that specialize in JOC were contacted for
potential sites. The Center for Job Order Contracting Excellence at Arizona State
University also provided some potential sites for analysis. The Army and Navy provided
points of contact. In addition, as sites were contacted to participate in the survey, new
leads were generated. In the end, 35 sites met criteria as candidates for study. The sites
are broken out as follows:
U.S. Army/Corps of Engineers 14 sites
State Universities 7 sites
U.S. Air Force 6 sites
U.S. Navy 5 sites
Other Federal Government 3 sites
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Survey Development
Two questionnaires were developed to measure contract performance at each
site. One was designed for the owner's JOC project manager and the other was designed
for the contractor's project manager at the local site level. The evaluation consisted of
two basic scoring systems, a numeric score (from 1 to 5, where 1 = Poor, 5 =
Outstanding) and a multiple choice descriptive answer. The Owner and Contractor
questionnaires are included as Appendices A and B, respectively.
Several questions are duplicated in both questionnaires, as they measure areas
common to both parties such as levels of trust and communication. Other questions were
designed for the respondent to grade the performance of another party, such as the
owner's scoring of the contractor's management effectiveness. In addition, respondents
are asked to make comments about the JOC process at the end of the questionnaire.
The owner's questionnaire consists of twelve numeric scores and nine descriptive
answers for a total of 21 questions. The contractor's version contained three numeric
scores and six descriptive answers for nine questions. Questions 13 and 14 of the
owner's questionnaire were not assessed for this study, as they were included to gather
data for a separate research paper.
The JOC/SABER Contractor Performance Questionnaire developed by Arizona
State University's Center for Job Order Contracting Excellence was used as a model for
the development of these questionnaires.
Data Collection
70 questionnaires were mailed or faxed to respondents at the 35 sites from April
14, 2000 to May 1, 2000. 63 questionnaires were returned by the cutoff date of May 19,
2000, for a 90% response rate. After minor clarification on some survey data, the
questionnaires were then segregated into the four population groups shown in Table 2.
<
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Table 2: Sample Population Summary
# of Sites RFP Source Selection Low bid
Partnered 17 (49%) 1 (3%)
Non-Partnered 10 (28%) 7 (20%)
Of the 35 sites surveyed, both owner and contractor questionnaires were received
for 28 sites, while at least one questionnaire was received for the remaining seven sites.
As only one site was classified as a Partnered/Low bid site, there was insufficient data to
analyze for that population and it was excluded from study.
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Chapter III: Analysis of Data
The data collected from the survey responses was divided into three sample
populations for analysis. Note that sample sizes for the two Non-Partnered groups are
somewhat small and will be a concern during the statistical analysis. A summary of site
totals and survey responses is depicted in Table 3.
Table 3: Survey Response Summary
Sample Population Number Owner Contractor Overall
of Sites Questionnaires Questionnaires Response
Received Received Rate
Partnered + 17 16 16 94%
RFP Source Selection
Non-Partnered + 10 8 9 85%
RFP Source Selection
Non-Partnered + 7 6 6 86%
Low Bid
Totals 34 30 31 90%
i
Survey response data was tabulated by sample population and by question. A
summary chart displays the responses based on the two answer formats, numeric and
descriptive. For numeric scores, the means for the three sample populations are
presented side by side. For those questions where both contractor and owner supplied
answers, both sets of data are presented on one chart. For descriptive answers, the
number of responses for each answer is presented for all three sample populations
studied. Due to the complexity of the chart type, only contractor or owner answers will
be shown on each chart.
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The following chart abbreviations will denote sample populations:
P-RFP: Partnered contracts procured via Request For Proposal (RFP) negotiated
source selection
NP-RFP: Non-Partnered contracts procured via RFP negotiated source selection
NP-LB: Non-Partnered contracts procured through competitive bidding (low-bid)
The following chart abbreviations will denote descriptive answers:
VH: Very high MB: Much better than VR: Very reasonable
H: Higher than normal SB: Slightly better than R: Reasonable
A: Average S: Same as SU: Somewhat
unreasonable
L: Lower than normal SW: Slightly worse than U: Unreasonable
VL: Very Low MW: Much worse than EXC: Exceptional
3.1 Performance ofJOC Construction
The performance of construction is analyzed to determine if a difference in
performance is apparent by varying the procurement and administration methods.
Owners were asked to grade the contractors' efforts in quality, safety, on-time
completion, subcontractor scheduling/performance, and warranty service. All answers in
this element are numeric scores. Ideally, the combination of Partnering and RFP Source
Selection should result in higher scores across the board in this element.
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Quality ofConstruction
According to the responses shown in Figure 1 , it would appear that the RFP
process does not affect quality but that Partnering has a tremendous effect on
construction quality. This is somewhat surprising, since the goal of the RFP process is to
ensure a higher quality product than the low bid process provides. This could indicate
that the RFP process is ineffective or that Partnering has a much larger effect on quality






















Figure 1: Quality of Construction Summary
Comments from respondents generally did not address quality. Among
Partnered/RFP projects, the few comments made were positive. One Non-Partnered/RFP
owner specifically addressed a lack of sufficient quality control that led to rejection and





Data on contractor safety in Figure 2 actually shows that safety performance is
slightly higher under low bid than RFP given a Non-Partnered environment. However,
the Partnered/RFP environment seems to produce the safest job sites. This may be
attributed to the increased level of communication on Partnered contracts as well as a
common goal of an accident-free jobsite that many Partnering charters contain.
A *\
Safety



















Figure 2: Safety Summary
On-Time Completion ofJob Orders
The distribution of responses in Figure 3 fits the expected pattern in this area.
RFP contracts perform slightly better than low bid contracts in a Non-Partnered
environment, but the addition of Partnering results in a much higher performance score.
This may be attributed to the tendency of Partnering to resolve issues disputes quickly at
the lowest levels before a dispute can cause costly delays to the work in question. The
increased communication at the beginning of the project may also prevent modifications
























Figure 3: On-Time Completion Summary
NP-LB
Comments were not directed at completion time, but a couple ofcomments from
Non-Partnered/Low Bid sites indicated that the process is slowed if the government has
tight restrictions over design.
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Subcontractor Scheduling and Performance
The results in Figure 4 indicate a much higher performance level in a
Partnered/RFP environment than in the other two formats. Traditionally, JOC
contractors staff only the construction management personnel in-house, subcontracting
for trades in the execution of delivery orders. This is mainly due to the uncertainty of the
type ofwork issued under a JOC. Usually, the JOC contractors will try to develop
relationships with the better subcontractors in the area, as better work can be expected
with less hassle and risk than using less qualified subs. In the JOC business, better work
leads to more work. If a low coefficient does not allow use of better contractors,
problems may result.
Scheduling/Performance of Subs





Figure 4: Scheduling/Performance of Subcontractors Summary
One contractor in a Partnered/RFP environment cites "working with
subcontractors that we haven't been comfortable with" as a reason for a slow start to a
contract. A Non-Partnered/RFP owner blamed "a lot of unqualified subcontractors" for
significant rework. A Non-Partnered/Low Bid owner drew a direct conclusion between









Figure 5: Warranty Service Summary
The trend in Figure 5 is expected, as source selection seems to add improvement
over low bid, then Partnering results in even higher performance. Basically, the key here
is money. Often, a low coefficient allows for enough money to complete the work, but
little or no contingency for rework. Since some warranty issues are a grey area at best, it
can become quite contentious when nobody owns up to responsibility for fixing an item
under warranty. Quite possibly, the Partnering environment may lead to quicker
resolution of warranty issues and therefore higher performance.
3.2 Performance of Construction Support
The contractual support that the parties in a construction project provide each
other with is critical in achieving a successful outcome. Decision-making forces rely on
the information and support provided to keep the project on schedule and within budget.
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The true value of the management of a JOC on both sides of the contract rests with the
ability to get ahead of the project and stay ahead of it though its duration. The foliowing
areas will measure the performance in this critical area.
Responsiveness and Timeliness ofAdministrative Support
This area was intended to measure the responsiveness of the owner and the
contractor in providing support to each other. The owner was asked to grade the
contractor's responsiveness and timeliness with cost estimates and drawings, while the
contractor was asked to grade the owner's responsiveness with support such as requests-
for-information (RFI) and submittals.
Responsiveness of Support
Summary of Sample Means
P-RFP NP-RFP NP-LB
Sample Population
Figure 6: Responsiveness of Support Summary
Owner
Contractor
The owner responses in Figure 6 fit the general expected pattern. However, the
contractor answers vary from the expected trend. In theory, the trends of the owner and
the contractor should be somewhat similar. In rereading both survey questions, I realized
that the owner's questionnaire was straightforward in nature, while I noticed that the
contractor question could be inferring that the contractors should grade themselves on
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the support they provide to the owner in terms of RFIs and submittals. I suspect that the
vague wording of the question could have led to the irregular data pattern.
Innovation and Value Engineering
Innovation and Value Engineering






Figure 7: Innovation and Value Engineering Summary
The owner was asked to grade the contractor on the quality and frequency of
innovative ideas and Value Engineering proposals, while the contractor was asked to
grade the owner on the reception to innovation and Value Engineering proposals. The
intent was to measure the climate for innovation among the various formats. There is a
consistent connection between the contractor and owner answers here, as expected, so
the data looks reasonable. Based on the data in Figure 7, there appears to be a healthy
climate for innovation in the Partnered format that the other formats do not seem to
share. The Partnered owner and contractor scores are also much closer together,




Responsiveness to Client Needs
This question is measuring the ability of the contractor to respond to the needs of
the clients using the JOC. The Partnered contracts in Figure 8 show much higher scores
than the other two formats, which may be attributed to the greater involvement of the
end-user in determining the scope of the work and greater communication among the
project stakeholders.
Responsiveness to Client Needs


















Figure 8: Responsiveness to Client Needs Summary
As for the drop in the Non-Partnered/RFP format score, this can be attributed to
two sites that had problems with this very area. The first owner commented that the
contractor came in with a limited staff into an environment where they were in direct
competition with in-house forces. The feeling was that they should be doing more to
please the clients in order to garner more work. The second owner was an Air Force
owner working through an Army agency who sees "a large communications gap from
the Air Force's request to the contractor's delivery." This could be due to the structure
of the contract organization vice the procurement method of the contract.
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Ability to Prevent and Solve Scheduling and Site Coordination Problems
The owner was asked to evaluate the ability of the contractor to prevent and
solve scheduling and site coordination problems. This is a key area of concern for a JOC
since many projects involve repair or renovation ofan existing facility and are of an
urgent nature where construction work takes place in shorter time frames. This summary
(Figure 9) shows that there is a much higher score for Partnered projects and very little
difference between the Non-Partnered formats.
Preventing & Solving Problems





Figure 9: Preventing and Solving Problems Summary
Though not fitting the expected pattern for Non-Partnered/RFP, the Partnered
scores were expected much higher as this is one of the main strengths of Partnering.
Many problems with construction site coordination and scheduling can be traced to
miscommunication or non-communication. Also, a lack of mutual trust leads the parties
to suspect one another when a problem creeps up and may inhibit communication. With
Partnering, scheduling and coordination problems are more likely to be aired quickly and
resolved due to the open nature of the relationship. An owner who specifically identified
a communication problem in a JOC contract also stated "It seems that scheduling
problems, site coordination problems, and dissatisfaction is the norm."
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Contractor's Management Effectiveness
The management effectiveness was evaluated due to its significance in JOC. The
contract can be difficult to manage since it is made up ofmany small delivery orders
comprising many different types of work. Often, there are dozens ofjobs going on
simultaneously in widespread locations throughout a site. On top of that, the urgency of
many JOC jobs requires expedited materials, flexible scheduling requirements, and
working around tenants. The owner's perception of the contractors management
effectiveness is a key indicator of a successful project. The Partnered sample population
in Figure 10 has much higher test scores in this field, with the Non-Partnered scores
essentially the same.
Management Effectiveness




Figure 10: Management Effectiveness Summary
Level ofAdministrative Effort
In theory, the owner's administrative effort should be reduced in a Partnered
environment, since the need for dispute-oriented documentation is greatly eliminated.
Though there is an additional effort required for Partnering, it is seen as an up-front
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investment that should save time later in the project by preventing problems and quickly
resolving those that do come up. Also, RFP projects should have reduced administration
costs due to the selection of a qualified contractor and presumably an adequate
coefficient.
Analysis of the responses, shown in Figure 1 1, indicates that over half of the
owners on negotiated contracts assessed the administrative effort as average or better.








Figure 11: Owner Administrative Effort Summary
In Figure 1 2, the contractors' responses on their level of administrative effort are
summarized. In all three types of contracts, over half the contractors rated the amount of
administrative effort as higher than normal. This indicates that the contractors perceive
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Figure 12: Contractor Administrative Effort Summary








Figure 13: Reasonableness of Inspection Summary
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Figure 1 3 shows a summary of responses from contractors who were asked to
grade the reasonableness of the owner's inspection and Quality Assurance programs.
The contract format theoretically has little to do with the reasonableness of the owner's
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inspection and Quality Assurance efforts. After all, in JOC contracts with government
employees conducting oversight, the main focus is on fair and accurate assessments of
the contractors quality control program. It would be expected that in the majority of
cases, the contractors would, at a minimum, view the owner's efforts as usually fair and
accurate, with an occasional inaccurate assessment. This definition fits the reasonable
category in Figure 13 and the highest-frequency answers were at least reasonable, with
Non-Partnered/Low Bid having a majority in the very reasonable category.
However, in situations where trust is low, owner representatives tend to increase
inspection efforts in an attempt to "keep the contractor honest." Though sometimes the
increase in monitoring is warranted, in other cases overzealous inspection may result,
with a corresponding decrease in the quality of the contractor-owner relationship. It is
interesting to note here that, although the Partnered responses outnumber the Non-
Partnered responses 16 to 15, the number of Non-Partnered respondents who stated that
the owner's efforts were unreasonable or somewhat unreasonable outnumbered their
Partnered counterparts by a ratio of five to one.
3.3 Relationships
The maintenance of a good relationship between the owner and contractor is
essential to the success of a JOC. The repetitive nature ofjob order negotiations,
combined with the fairly open structure of the contract, means that parties that get along
well in a team environment will do much better in a JOC than those who thrive on the
well defined structure of the traditional competitively bid contract. For some, it is a
welcome change from the adversarial roles inherent in lump sum contracting. For others
who are resistant to change, the attempts to administer JOC projects with a competitive
bid mindset tend to result in hard feelings that make collaboration and negotiation
difficult.
High levels of trust and communication, mutually beneficial negotiation, and
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quick resolution of disputes are all indicators of a successful JOC contract, or any
construction contract for that matter. Since Partnering was designed to strengthen
performance in these areas, it is expected that higher scores will be particularly evident in
the Partnered/RFP sample population. As for Non-Partnered/RFP contracts, it is
expected that dispute resolution and ease of negotiations would be enhanced since the
unit prices would allow the contractor a reasonable profit.
Ease ofIndividual Job Order Negotiations
The trends in Figure 14 are in line with expectations. The most difficult
negotiations from both owner and contractor perspectives are in the Non-Partnered/Low
Bid arena. Scores increase as low bid is replaced by RFP, then further increase with the
addition of Partnering. Three interesting items are apparent from this summary.
Ease of Job Order Negotiations




Figure 14: Ease of Job Order Negotiations Summary
Owner
Contractor
First, the contractors across the board perceive negotiations are more difficult in
JOC than the owners. This could be due to the fact that the contractors expend much
more effort in a given negotiation than the owners do, as they prepare the proposal and
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must justify the requirements for line items to the owner. This might also indicate that
owners find JOC negotiations easier in general compared with their experience in more
adversarial forms of contracting, while the contractors are basing their expectations on
their similar experience with other JOC projects.
Second, the contractor score trend from Non-Partnered/Low Bid to
Partnered/RFP is approximately linear, suggesting that the contractors' perceptions of
negotiation are improved equally by the additions of source selection and Partnering.
Third, the owner scores increase the most when RFP source selection replaces
low bid procurement, then slightly increase with the addition of Partnering. This would
indicate that the most significant factor to the owner's perception of successful job order
negotiations is the method of contractor selection.
Resolution ofChanges, Claims, and Disputes
Both the owners and contractors were asked the same question on the resolution
of changes, claims, and disputes that arose within their contract. The descriptive answers
were amplified with definitions. An answer of exceptional meant that issues were quickly
resolved with mutual benefit. Good meant most were quickly resolved with mutual
benefit, though a few required lengthy negotiations. Fair was similar to good, except a
few issues required more formal dispute resolution techniques, such as dispute review
boards and mediation. Finally, an answer of poor indicated that the parties consistently
required lengthy negotiation, formal dispute resolution, or litigation to resolve issues.
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Figure 15: Dispute Resolution Summary - Owner View
The inherent nature of the JOC process encourages early dispute resolution, since
the owner retains the option of issuing work under a JOC or through another contracting
vehicle. If a JOC is plagued with unresolved disputes or pending claims, the owner is less
likely to issue future delivery orders. Most large JOC contractors maintain a policy of
using claims or litigation as a last resort in recognition of this fact, and unless significant
sums ofmoney are at stake, it is generally recognized that a loss on one or two delivery
orders is preferable to 30 to 40 lost delivery orders. Therefore, the expectation was to
see very few answers below fair, with most in the good category.
Dispute Resolution-Contractor View
Summary of Responses






Figure 16: Dispute Resolution Summary - Contractor View
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The summary of responses in Figures 15 and 16 are in line with expectations.
Over halfof the respondents rated dispute resolution as good or better. Half the owners
using Partnered/RFP contracts rated dispute resolution as excellent. The single poor
response came from a Non-Partnered/RFP contractor.
Level of Trust
Both owners and contractors were posed the same question on the level of trust
that exists among project participants as compared with experience in similar contracts,
or their expectations if this was the first JOC contract at the site. The five descriptive
answers ranged from very low to very high.
An analysis of the summaries of responses for both owner and contractor in
Figures 17 and 18 both indicate that the Partnered group has higher levels of trust than
both the Non-Partnered groups. Within the Non-Partnered groups, owners perceived















Figure 17: Level of Trust - Owner Perspective Summary
From the owner's perspective, most responses for both RFP groups were higher
than normal or very high, while over half in the Non-Partnered/Low Bid group rated
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trust as average or low. 81% of Partnered/RFP owners felt their sites maintained a
higher than normal or very high level of trust, compared with 63% ofNon-








Figure 18: Level of Trust - Contractor Perspective Summary
From the contractor's point of view, the highest frequency answers were the
same as the seen in the owners' responses. 75% of Partnered/RFP contractors perceived
a higher than normal or very high level of trust, compared with 44% ofNon-
Partnered/RFP sites and 33% ofNon-Partnered/Low Bid sites.
Comments from many respondents emphasized the importance of trust in the
success of a JOC contract. In particular, contractors from Partnered/RFP sites were the
most vocal in its promotion and made the following comments:
- "Continuous building ofTRUST between contractor/owner/customer is crucial.
Give & take is necessary to make the contract work."
- "The University is an honest and straightforward owner. It is these two
qualities that make this a workable relationship. If they were not open and trustworthy,
we would not be able to respond to their need as promptly, effectively, and efficiently."
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- "High levels of trust and great partnership help to accomplish our common
goals.
- "The reason that the JOC has been so successful here is because ofthe trust
that has been developed between the contractor, Corps of Engineers, and the owner."
Trust is valued from Non-Partnered sites as well. One Non-Partnered/RFP
contractor replied, "Although there is no formal Partnering process utilized on this
project, there is a strong 'Team' working relationship with our government counterparts.
Building and maintaining trust is the key to the success of a JOC."
Level ofCommunication
As with level of trust, the level ofcommunication was measured from both the
contractor and owner perspectives. Again, answers ranged from very low to very high.
Figures 1 9 and 20 summarize the responses, which both demonstrate that the Partnered
group has higher levels of communication than both the Non-Partnered groups. Within
the Non-Partnered groups, owners perceived higher levels of communication in the RFP









Figure 19: Level of Communication - Owner's Perspective Summary
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Partnered/RFP owners felt their sites maintained a higher than normal or very high level
ofcommunication, compared with 50% ofNon-Partnered/RFP sites and 33% ofNon-
Partnered/Low Bid sites. 75% of Partnered/RFP contractors perceived a higher than
normal or very high level of communication, compared with 56% ofNon-Partnered/RFP
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Figure 20: Level of Communication - Contractor Perspective Summary
This comment from a Non-Partnered/RFP owner underscores the importance of
communication: "JOC requires constant communication and close monitoring since we
lack a formal set of drawings and specifications. The technical specs that are
incorporated into the contract are so generic they have little impact. Questions regarding
materials, methods, scheduling, field adjustments, and customer-generated requests for
changes must constantly be addressed."
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3.4 Measurement of Overall Satisfaction
Though much data has been studied on individual performance factors of the
JOC process, the most significant measurement of contract success is taken from the
standpoint of overall satisfaction with the project. A symphony may have many talented
musicians who play flawlessly, but unless all the instruments are playing well and the
conductor orchestrates them properly, the audience simply will not enjoy it.
In the case of a construction contract, the audience per se is the end-user of the
JOC's construction services and the one that will live with the results long after the
contractor demobilizes. In addition to measuring the end-users satisfaction, the
contractor and owner also must provide their opinion on how successful the contract has
been. Theoretically, Partnering and source selection should enhance the satisfaction
levels of both the contractor, since disputes will be reduced in number and resolved
quicker, hopefully leading to a mutually beneficial result.
The efficiency ofJOC will be compared with other methods to see if Partnering
and source selection enhance the efficiency of the JOC process.
Customer (End-user) Satisfaction
The sample means displayed in Figure 21 show that the Non-Partnered/RFP
scores are superior to Non-Partnered/Low Bid, with the Partnered/RFP mean much
higher than the two other populations. The trend is approximately linear. The clear
implication is that the Partnered/RFP format results in the highest levels of customer








Figure 21: Customer Satisfaction Summary
Owner and Contractor Overall Satisfaction
The owner responses presented in Figure 22 clearly indicate much higher levels
of satisfaction with Partnered/RFP contracts. More significantly, however, 100% of
Partnered/RFP owners surveyed report Higher-than-normal or Very-high levels of
satisfaction, compared with 63% ofNon-Partnered/RPP owners and 33% ofNon-
Partnered/Low Bid owners.







Figure 22: Overall Satisfaction Summary - Owner








Figure 23: Overall Satisfaction Summary - Contractor
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As expected, the contractor responses presented in Figure 23 parallel the owner
answers. 94% of the contractors at Partnered/RFP sites reported higher than normal or
very high levels of satisfaction, compared with 44% and 33% in the Non-Partnered/RFP
and Non-Partnered/Low Bid populations, respectively. Once again, the Partnering/RFP
sites display much higher levels of overall satisfaction with the contract. 4
Efficiency ofJOC contracts












Figure 24: JOC Efficiency Summary
55
Since the JOC process is inherently more efficient for the completion of small
projects than traditional sealed bid methods and other types of contracting, the data in
Figure 24 was expected to slant toward the "better than" side of the scale. 69% of
Partnered/RFP sites were rated much better than other contracting methods as compared
with 50% for Non-Partnered/RFP and 33% for Non-Partnered/Low Bid.
Commentsfrom Respondents
Though comments made at the end of the questionnaire were not requested for
specific comparison, the respondents expressed some valuable information that
illuminated the response received. Where possible, comments that were germane to an
area under analysis were presented along with the data.
However, one area of interest discussed more than once in the comments that
was not part of the study concerned the number and stability of the personnel involved in
the JOC process. Respondents specifically identified this area as having a major impact
on the success of the project. The following comments were made on the subject of
staffing and administration:
- Contractor: "We have been here for 8 years working with the same people day
in and day out and we have become a team."
- Contractor: "We have a very good working relationship with the Army and
COE. I attribute our continued success (2 JOC projects) to stability of the [contractor]
team, our knowledge of construction, and our close relationships with the owner."
- Contractor: "The process of construction demands consistency in expectation
by the contractor from the owner (gov). Probably the greatest deterrent to a successful
Partnering is how each SABER contracting officer interprets their duty requirements of
the contractor. With each new change of personnel, a new way of doing things is
implemented, some better than others but a moving target at best.^
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- Contractor: "We have had to work hard at this contract, probably because of
the number of people involved. We are working with 4 Corps of Engineer districts in 5
different states. Negotiations are held with quite a large number of participants.
Inspections, as you can imagine, can be trying."
- Owner: "The JOC process is a good one if the contractor takes a serious
interest in its success. We have been exposed to about four project managers during the
9 months of this contract and at times we were unsure ofwho was truly in charge."
- Contractor: "[Owner] has the most frequent turnover of both contracting &
CE staffand the vast majority are trainees."
Clearly, both owner and contractor should attempt to keep turnover to a
minimum in JOC and aim for consistency in contractual expectations by keeping the
number ofpersonnel down to a manageable level.
3.5 Statistical Analysis
The data collected through the survey responses was subjected to analysis to
determine its statistical significance. A numerical score was first assigned to every
answer. For those questions that had already been reported as numbers, they were scored
as reported. For descriptive answers, numbers were assigned to each category according
to the following convention:
- For answers ranging from "Very Low" to "Very High": 1 - 5
- For answers ranging from "Poor" to Exceptional: 1 - 4
- For answers ranging from "Much Worse Than" to Much Better Than": 1 - 5
Next, a series of histograms was developed to determine if a normal distribution
of data existed for answers given by a certain sample population. If two sets of data to be
compared were of a normal distribution, a comparison of small sample means via the t-
d
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test was used. If the data did not meet that criteria, the Mann-Whitney U-Test of sample
medians was employed.




Non-Partnered/RFP vs. Non-Partnered/Low Bid
2. Non-Partnered/RFP vs. Partnered/RFP
3. Partnered/RFP vs. Non-Partnered/Low Bid
This resulted in 84 comparisons (28 questions x 3 tests). Of all the comparisons
conducted, only three could be performed by the small sample means test, with the rest
conducted by the Mann-Whitney U-Test. It was decided to run all 84 comparisons
through the Mann-Whitney U-Test as well as perform the three small sample means
tests. All tests were conducted with a significance level of 0.05.
The development of a decision rule centered around a one-tail test. Three
different decision rules were developed according to the expectations of the responses:
Decision Rule #1 - Non-Partnered/RFP vs. Non-Partnered/Low Bid
Null Hypothesis: Performance ofNon-Partnered/RFP projects is the same as or inferior
to Non-Partnered/Low Bid projects.
Alternate Hypothesis: Performance ofNon-Partnered/RFP projects is superior to Non-
Partnered/Low Bid projects.
Decision Rule #2 - Non-Partnered/RFP vs. Partnered/RFP
Null Hypothesis: Performance of Partnered/RFP projects is the same as or inferior to
Non-Partnered/RFP projects.




Decision Rule #3 - Partnered/RFP vs. Non-Partnered/Low Bid
Null Hypothesis: Performance of Partnered/RFP projects is the same as or inferior to
Non-Partnered/Low Bid projects.
Alternate Hypothesis: Performance of Partnered/RFP projects is superior to Non-
Partnered/Low Bid projects.
The three small sample means tests did not produce statistically significant
results. Of the 84 Mann-Whitney U-Test comparisons conducted, there were only 13
cases where the data was statistically significant and the null hypothesis was rejected.
These cases are presented in the form of the alternate hypothesis:
Non-Partnered/RFP vs. Partnered/RFP
1. Owner Question #3: The quality and frequency of innovative ideas and Value
Engineering proposals from contractors within Partnered/RFP contracts are superior to
Non-Partnered/RFP contracts.
2. Owner Question # 4: Contractor responsiveness to client needs within Partnered/RFP
contracts is superior to Non-Partnered/RFP contracts.
3. Contractor Question # 7: The level of trust within Partnered/RFP contracts is superior
to Non-Partnered/RFP contracts.
4. Contractor Question # 9: The overall satisfaction of contractors within Partnered/RFP
contracts is superior to Non-Partnered/RFP contracts.
t
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Partnered/RFP vs. Non-Partnered/Low Bid
5. Owner Question #1: The responsiveness and timeliness of cost estimates and "basic"
drawings from contractors within Partnered/RFP contracts is superior to Non-
Partnered/Low Bid contracts.
6. Owner Question #8: The contractors' ability to prevent and solve scheduling and site
coordination problems within Partnered/RFP contracts is superior to Non-
Partnered/Low Bid contracts.
7. Owner Question #10: Customer (end-user) satisfaction within Partnered/RFP
contracts is superior to Non-Partnered/Low Bid contracts.
8. Owner Question #11: The management effectiveness of contractors within
Partnered/RFP contracts is superior to Non-Partnered/Low Bid contracts.
9. Owner Question #7 7: The required level of administrative effort within Partnered/RFP
contracts is less than within Non-Partnered/Low Bid contracts.
10. Owner Question #18: The level of trust within Partnered/RFP contracts is superior
to Non-Partnered/Low Bid contracts.
77. Owner Question #19: The level of communication within Partnered/RFP contracts is
superior to Non-Partnered/Low Bid contracts.
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12. Owner Question #20: The owners' level of overall satisfaction within Partnered/RFP
contracts is superior to Non-Partnered/Low Bid contracts.
13. Contractor Question #9: The contractors' level of overall satisfaction within





Chapter IV: Conclusions and Recommendations
Conclusions
Job Order Contracting is a very popular method with facility owners who need a
responsive method for accomplishing small construction and repair projects in a
streamlined manner. However, the relationships of the parties in such an open and
flexible structure plays a much greater role in the project's success as compared to more
traditional contracting methods. The formal Partnering process that serves to strengthen
and focus these relationships toward a common vision of success should therefore have a
significant impact on the performance ofJOC contracts. In addition, the selection of a
qualified, responsive JOC contractor through a source selection process should yield
better performance then can be gained through competitive bid.
Though this study did not produce a large volume of statistically significant data
with which to draw sweeping inferences, a few key areas studied did show that owners
and contractors feel that Partnering and RFP source selection add value to the JOC
process. Among projects that were procured through RFP source selection, Partnered
contracts had significantly higher levels of contractor innovation, contractor
responsiveness to client needs, trust among project participants, and contractor
satisfaction.
When Partnered contracts procured through RFP source selection were
compared with Non-Partnered, low competitive bid contracts, the results were more
impressive. From the owner's perspective, the contractors in the Partnered/RFP format
were much more responsive with cost estimates and required drawings, displayed greater
management effectiveness, and were more able to solve and prevent scheduling and site
coordination problems. In addition, Partnered/RFP owners reported a reduced level of
administrative efforts in their projects. Among project participants, those in the
Partnered/RFP population enjoyed higher levels of trust and communication than their
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Non-Partnered/Low Bid peers.
The most significant result in the comparison of Partnered/RFP projects to Non-
Partnered/Low Bid projects was in the area of overall satisfaction. A consensus of the
three different groups involved in the process, owner, contractor, and end-user, all
reported much higher levels of satisfaction under the Partnered/RFP format. Since this
takes into account how all the various elements of the contract perform as a whole, it is
very strong endorsement of Partnering and source selection.
The results can be summed up in an especially poignant comment from an owner
in the Partnered/RFP group:
- "I have been involved with JOC going on 1 1 years. The lesson that I have
learned is to have a good relationship with the contractor and have a contractor with a
good track record... .Do some calling, check other places where the contractor has
worked, and ask about their performance. This could save a lot ofproblems later on."
Recommendations
Based on the study results, facility managers who want to have a responsive and
cost-effective contract that is relatively easy to administer and generates high levels of
customer satisfaction need to select JOC contractors through a process of source
selection that values past performance and qualifications. Artificially low coefficients
should be avoided. Once a contractor is selected, the owner and contractor should
implement a robust Partnering program that is continually championed and reinforced.
Personnel changes should be kept to a minimum, but new personnel should be
indoctrinated as to the common goals in the Partnering charter as they join the team.
Many of the Mann-Whitney U-Tests that were run and did not produce
significant statistical data were very close. In fact, 24 of the 71 failed tests (34%) scored
90% or more of the points required to prove statistical significance. This is attributed to




number of sites included in the survey and possibly produce more statistically significant
results.
The primary basis for this study was subjective opinions of contractor
performance. Another study might include objective measures of performance such as
cost escalation, on-time completion of delivery orders, and other similar metrics.
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Appendix A: Owner JOC/SABER Questionnaire
Date contract awarded:
Current year:
Length: Base years: Option Years:
Maximum annual contract value:$
Number ofJOC/SABER contracts on site: Number of contractor management staff:
Type of estimating manual (check one): Q Army UPB Q R.S. Means Other:
Is a formal Partnering process utilized on this contract? Q Yes No
Contract Procurement Method:
Lowest bidder: Full and open competition without pre-qualification
Lowest pre-qualified bidder: Lowest bid selected after pre-qualification process (select bidder's list)
Q Negotiated: Source selection process with weighted evaluation based on price and other factors
Other:
Contractor Performance Ratings (1 = Poor, 5 = Outstanding)
1. Responsiveness and timeliness of cost estimates and "basic" drawings: (1-5)
2. Ease of individual job order negotiations: ( 1 -5)
3. Quality/frequency of innovative ideas and Value Engineering proposals: (1-5)
4. Responsiveness to client needs: (1-5)
5. Quality of construction: (1-5)
6. Contractor's safety performance: (1-5)
7. Subcontractor scheduling and performance: (1-5)
8. Ability to prevent and solve scheduling and site coordination problems: (1-5)
9. On time completion ofjob orders: (1-5)
10. Customer (end-user) satisfaction: (1-5)
11. Contractor's management effectiveness: (1-5)
12. Warranty service: (1-5)
Rating
Team Performance Questions (check most applicable box)
13. Adequacy of contractor coefficient:
Very High: High prices of proposals limit our ability to issue delivery orders under contract
High: Prices for proposals seem slightly high as compared to local construction costs
Q Reasonable: Prices for proposals reasonably in line with local construction costs
Low : Prices for proposals seem slightly low as compared to local construction costs
Q Very Low: Low coefficient seems to negatively impact contractor's performance/profitability
Pagel of 3
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14. Level of design required for average delivery order:
Same level that is required for standard bid procurements (full plans/specs)
Owner develops partial plans and specifications that are abbreviated for JOC/SABER
Q Owner prepares limited design based on jointly developed scope of work
Q Contractor prepares limited design based on jointly developed scope of work, owner approves
Q No design, just a basic schematic and an jointly developed scope of work
15. Resolution of changes, claims, and disputes:
Exceptional: Parties consistently resolve issues quickly to the benefit of all concerned
Good: Most issues resolved quickly with mutual benefit, though a few require lengthy
negotiation
Q Fair: Most issues resolved either quickly or with lengthy negotiation, but a few require more
formal dispute resolution techniques (mediation, review boards, etc..)
Poor: Parties consistently require lengthy negotiation, dispute resolution, or litigation to resolve
issues
16. Overall value of contractor's construction services as compared to cost, considering
responsiveness, quality, customer satisfaction, and other intangible elements:
Exceptional: The services provided by the contractor add tremendous value for the cost
Q Good: We receive sufficient value for our construction dollars
Q Fair: JOC is good for some jobs, but we get better value through other procurement means
Poor: JOC/SABER is too expensive for the value we receive
17. Level of owner's administrative effort as compared with experience in similar contracts (or
expectations, if first JOC/SABER contract):
Q Very high Higher than normal Q Average Lower than normal Low
18. Level of trust among project participants as compared with experience in similar contracts (or
expectations, if first JOC/SABER contract):
Very high Higher than normal Average Lower than normal Q Low
19. Level of communication among project participants as compared with experience in similar
contracts (or expectations, if first JOC/SABER contract):
Q Very high Q Higher than normal Q Average Lower than normal Q Low
20. Overall level of satisfaction with this JOC/SABER contract:
Q Very high Higher than normal Average Lower than normal Q Low
21. How do you rate the efficiency of your JOC/SABER contract compared to other methods of
project delivery?
Q Much better than Q Slightly better than Same as QSlightly worse than Q Much worse than
Page 2 of 3
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Comments about the JOC process at your site:
Thank you very much for your time. Ifyou would like a copy of the survey results, please check the box
below and provide an address. Again, your support of this effort is greatly appreciated.








Appendix B: Contractor JOC/SABER Questionnaire
Date contract awarded:
Current year:
Length: Base years: Option Years:
Maximum annual contract value:$
Number ofJOC/SABER contracts on site: Number of contractor management staff:
Type of estimating manual (check one): Army UPB R.S. Means Q Other:
Is a formal Partnering process utilized on this contract? Yes
Contract Procurement Method:
No
Lowest bidder: Full and open competition without pre-qualification
Lowest pre-qualified bidder: Lowest bid selected after pre-qualification process (select bidder's list)
Negotiated: Source selection process with weighted evaluation based on price and other factors
Other:
Owner Performance Ratings (1 = Poor, 5 = Outstanding) Rating
1. Ease of individual job order negotiations: (1-5)
2. Responsiveness and timeliness of owner support (RFI, submittals, etc.): (1-5)
3. Reception to innovation and Value Engineering proposals: (1-5)
Team Performance Questions (check most applicable box)
4. Reasonableness of owner's inspection/Quality Assurance efforts:
Very reasonable: Consistently fair and accurate assessment of quality control and workmanship
Reasonable: Usually fair and accurate, occasionally making unfair and inaccurate assessments
Somewhat unreasonable : Varies between fair/accurate and unfair/inaccurate assessments
Unreasonable: Consistently unfair and inaccurate assessment of quality control and
workmanship
5. Resolution of changes, claims, and disputes:
Exceptional: Parties consistently resolve issues quickly to the benefit of all concerned
Good: Most issues resolved quickly with mutual benefit, though a few require lengthy
negotiation
Fair: Most issues resolved either quickly or with lengthy negotiation, but a few require more
formal dispute resolution techniques (mediation, review boards, etc..)
Poor: Parties consistently require lengthy negotiation, dispute resolution, or litigation to resolve
issues
6. Level of Contractor's administrative effort as compared with experience in similar contracts:
Very high Higher than normal Average Lower than normal Low
Page 1 of 2
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7. Level of trust among project participants as compared with experience in similar contracts:
Q Very high Q Higher than normal Average Lower than normal Low
8. Level of communication among project participants compared with experience in similar
contracts:
Very high Q Higher than normal Average Lower than normal Low
9. Your overall satisfaction with contract:
Q Very high Higher than normal Average Lower than normal Low
Comments about the JOC process at your site:
Thank you very much for your time. If you would like a copy of the survey results, please check the box
below and provide an address. Again, your support of this effort is greatly appreciated.
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Appendix C: Summary of Survey Comments
Partnered and Best Value contracts
Owner comments:
"The JOC has turned into a very adaptable, catch-all type of tool. In today's age
of dwindling budgets and the necessity to obligate funds quickly, the JOC has become
the choice for fast-tracking small projects. This has also caused the use ofJOC to stretch
outside its intended purpose. Because of time constraints, JOC has been used in place of
SAPs and low-bid IFBs. Since there has been no real research that I have seen on the
cost ofJOC compared to other vehicles, it is hard to say if stretching the roles ofJOC is
good or bad. Either way, it seems to be a necessity to accomplish tasks in the current
fiscal environment. The bottom line is that the customers are very satisfied with the JOC
contractor and request them all the time."
"JOC has its place when the project is fast-tracked."
"The JOC contract is good and works well for the government. Some
administrative problems exist."
"JOC contract was extremely flexible and provided for a short response time. It
was a wonderful tool in emergency situations and for use when trying to satisfy
particularly difficult customers. Also, the JOC contractor was able, because of the
constant flow of work and established presence in the area, to be cooperative with our
ever-changing schedules. Quality varied from acceptable to outstanding, depending on
the circumstances (and the customer's opinion, which may or may not have a basis in
construction evaluation). In some cases, JOC prices were higher than those normally
obtained the local market, but the JOC contract was not intended to be the most
economical means of building something; it was intended to be expedient and flexible.
c
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Our contractor literally built from specifications developed on a walkthrough and jotted
down on someone's tablet. They also built from fully developed plans. Frankly, we had
fewer problems with the less developed plans.
I think the JOC process is a wonderful way to direct business to the local
community without the smaller firms having to deal with government red tape. It is a
shame that when 90% ofthe JOC business ends up on the hands of small businesses that
this is not allowed to be counted towards the Navy's Small Business Goals."
"Works well at our site. We have a top-notch contractor, [contractor]. They have
JOC contracts around the country. They know what they are doing! They're in it for the
long haul, not short term profit. They have never filed a claim. We have very open
communication. Our trust level is extremely high. But - they're not perfect. They make
mistakes. Some task orders should be done quicker.
It's a great contracting tool!!!"
"As a member of the Small Projects Team here we have various innovative
contracting vehicles at our disposal. JOC is one of those vehicles. It works very well in
some cases but there are cases where it is not the proper vehicle."
"1. Provide expeditious process in awarding construction contracts.
2. Joint scoping process which leads to less or no modification.
3. Best way to obtain contracts for non-repetitive or one of a kind projects due to multi-
discipline capability of the contractor.
4. Price negotiation made easy due to usage of unit price book line items and use ofPD3
estimating software."
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"I have been involved with JOC going on 1 1 years. The lesson that I have learned
is to have a good relationship with the contractor and have a contractor with a good
track record. My advice if I was selecting a JOC/SABER contractor is don't always look
at the low bid. The worst JOC contract you can have is one that the contractor is losing
money. When this happens all performance in construction, inspection, and staffing falls
below average. Do some calling, check other places where the contractor has worked,
and ask about their performance. This could save a lot of problems later on. Plus, know
your area and what coefficient will work."
"Contract concept works very well. Very important to meet (partner) with
contractor management weekly."
"[Contractor] has been at this [facility] for 10 years and they have done a fine
job. They have a healthy attitude toward their tasks and generally bend backwards to
help please the customers. Good contractor!"
"#1 problem here at [facility] the contractor bid a negative coefficient. The
project negotiation started off with contractor fighting a 29% national average drop.
Their means to make this up is added line items which slow down the SABER process."
"Contractor is concerned about customer service, which is the key to American
business. They are not greedy & do not throw problems or comments back on the
government."
"Regional application of the JOC concept is sometime difficult; however, it gives
our agency flexibility in contracting."
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"At [facility], we have implemented a new concept for Army installations -
'Incidental Design'. For those projects that require design, a two-step process is
introduced:
1. RFD: Contractor prepares and designs project and submits to government for
approval.
2. RFP: Once design is approved, RFP is issued, leading to a delivery order.
We have been testing this system for one year now."
"The SABER contractor is fairly new, but (contractor name deleted) has
delivered quality jobs up to this point."
Contractor comments:
"1. Continuous building ofTRUST between contractor/owner/customer is
crucial. Give & take is necessary to make the contract work. If foundation of trust is
low, give & take is lost and battles are eminent.
2. Partnering is important. 'Partnering is not a contract; It is a moral commitment
for cooperation founded on win/win relationships. It is a strategy that recognizes the
value of personal relationships based on good faith and trust.'-Simpson Hayward, Inc."
"The University is an honest and straightforward owner. It is these two qualities
that make this a workable relationship. If they were not open and trustworthy, we would
not be able to respond to their need as promptly, effectively, and efficiently."
"This was a very good project for us. Getting used to the U.P.B. was a learning
experience for all. Our projects would range from $2500.00 to over $300,000.00. The
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submittal process from our subcontractors was always a slow process. The subcontractor
base around [facility] was not very large. This would cause problems in getting the
projects completed in a timely manner. I believe our working relationship with the client
was very good."
"Some tasks are difficult strictly by nature of the contract, i.e. [facility] is difficult
because of the ever changing workload and others, i.e. [facility] are difficult because of a
lack ofknowledge in the JOC concept. Also, we have found that the best way to keep
the process on track is through Partnering sessions."
"Current contract is a continuation of previous contract. Although the admin,
effort is higher than the previous contract, we feel that we are less likely to have
extensive or drawn out negotiations due to the experience level of both contractor and
government personnel."
"High levels of trust and great partnership help to accomplish our common goals.
We have to strive to make JOC easier to use as it appears cumbersome on the front end.
We have to apply and offer our expertise to add value to the JOC process. It is very
responsive. On many occasions, quick turnarounds are only possible through JOC. A
great tool at year end to commit funds. Easy to use to put projects 'on the shelf. One
year later, only coefficient needs to be adjusted to award. More design authority would
provide greater flexibility for government to use as tool."
"The reason that the JOC has been so successful here is because of the trust that
has been developed between the contractor, Corps of Engineers, and the owner. We
have been here for 8 years working with the same people day in & day out and we have
become a team."
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"Current contract is up for rebid. We are actively pursuing another contract term,
and are in the process of negotiation now. The government and our company both want
to continue our contract. Hopefully, all will work out for the best. This has been a
successful contract for all parties."
"We have a very good working relationship with the Army and COE. I attribute
our continued success (2 JOC projects) to stability of the [contractor] team, our
knowledge of construction, and our close relationships with the owner."
"The process of construction demands consistency in expectation by the
contractor from the owner (gov). Probably the greatest deterrent to a successful
Partnering is how each SABER contracting officer interprets their duty requirements of
the contractor. With each new change of personnel, a new way of doing things is
implemented, some better than others but a moving target at best. It is important to
establish a contracting arm of SABER, preferably civilian, that executes the contractual
obligations and expectations in a consistent manner. The other problem with SABER
rests in competency of the CE overseeing the work. In many cases, undereducated CE
are given the task to make decisions affecting project performance of the Contractor and
have the power to prepare performance evaluations. In some cases, evaluations are made
by CE not even on base or in the United States when the work was performed. These
negative evaluations affect interaction of contractor & CE/SABER, diminishing potential
benefits of Partnering process."
"We have had to work hard at this contract, probably because of the number of
people involved. We are working with 4 Corps of Engineer districts in 5 different states.
Negotiations are held with quite a large number of participants. Inspections, as you can
imagine, can be trying. We are working with subcontractors that we haven't been
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comfortable with. It is getting a lot better as we get further along in our contract. The
districts are getting to know us and the way we work. I do believe that I could probably
answer these questions higher in another year."
"The gov't seems to have a problem following the procedures that they have
established."
"This is our third 5-year contract at [facility]. We feel we have a good rapport
with our SABER counterparts and the individual users on base. Our name is recognized
and we have a reputation for delivering a quality product for a reasonable cost for sooner
than the traditional method of 'street bidding'."
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Non-Partnered and Source Selection Contracts
Owner comments:
"Since this is our first year with a JOC contract, there are growing pains. The
contractor has come in with a limited staff expecting a fairly high amount of
construction. I feel that the contractor could have played a bigger role in "selling"
themselves as well as the JOC concept. In the interest of a long term relationship, they
should be exceeding expectations in order to "win" over users. Unfortunately, [owner]
has a competitive renovations group (in-house) that makes the environment less clear
cut. Since customers can go either way, they tend to seek pricing to see which alternative
is better. We are also trying to establish clear cut procedures for administering JOC
projects. Once these are more entrenched and users become comfortable, the contract
should be more effective. An unsophisticated owner's knowledge of proper JOC
structure (owner resources and procedures) has caused us a slow start.
"The JOC process is a good one if the contractor takes a serious interest in its
success. We have been exposed to about four project managers during the 9 months of
this contract and at times we were unsure of who was truly in charge. They have never
provided us with sufficient quality control, causing the government to reject a lot of the
installed work and have them re-do. They used a lot of unqualified sub-contractors to
perform tasks."
"Although the negotiated construction costs may be slightly higher than
competitive bidding, when the total acquisition costs are considered, JOC is a great
bargain. If there is a drawback on the admin, side, JOC requires constant communication
and close monitoring since we lack a formal set of drawings and specifications. The
technical specs that are incorporated into the contract are so generic they have little
impact. Questions regarding materials, methods, scheduling, field adjustments, and
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customer-generated requests for changes must constantly be addressed.
"Currently we are using a UPB (unit price book) that is approx. 6 years old. For
the next JOC contract I will go with R.S. Means as the price book. JOC is still the best
bang for the buck as far as contracts go in the U.S. Army. Now with the change in
AFARS, our job is getting easier all the time."
"The Air Force utilizes the JOC contractor through the Corps of Engineers.
There is usually a large communication gap from the Air Force's requests to the
contractor's delivery. It seems that scheduling problems, site coordination problems, and
customer dissatisfaction is the norm."
Contractor comments:
"Negotiations are not structured to evaluate the appropriate line item & quantity
required as intended. The owner's contract & tech. representatives consistently fixate on
the price of the item. Another practice that I find highly irregular (other contracting
officers have identified it to be illegal considering this is not a procurements contract) is
the technical rep's tendency to solicit bids from other subs and suppliers as a bargaining
tool or point of negotiation. They have even gone so far as to omit the line items from
negotiation that the contractor will realize a profit and overhead gain, and then to retain
those line items that they know the contractor will have to furnish or perform the labor
and materials at cost or a loss. This is an unusual practice that I have not had the
opportunity to experience throughout the seven different JOC/SABER contracts that I
have been involved with. It seems to me that there is not an adequate level of contract
administration on the government's side to maintain the checks and balances."
<
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"Owner is very understaffed, slow to respond, poorly coordinated - sets high
goals for contractor but does not provide necessary support - a very irritating customer."
"JOC process at [facility] is very good overall. Most people involved are fair and
reasonable."
"[Owner] has the most frequent turnover of both contracting & CE staff and the
vast majority are trainees. This applies mostly to contracting. Contracting does whatever
CE tells them to do. Unfortunately, Contracting takes the line of least resistance."
"Our policy does not include pursuing claims or disputes to any great length. I
feel that this results in a rather one-sided contract administration on the part of our
client. We are advocates of the Partnering process but have not been able to convince the
owner to take the time or effort."
"Although there is no formal Partnering process utilized on this project, there is a
strong 'Team' working relationship with our government counterparts. Building and
maintaining trust is the key to the success of a JOC."
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Partnered and Low Bid Contracts
Owner comments:
"Limited to $100,000 per job order. Submittal process needs some improvement.
Provides good flexibility with having to 'rebid' projects to eliminate items to get within
budget."




Non-Partnered and Low Bid Contracts
Owner comments:
"Engineering requires full drawings from the contractor, which is not really what
SABER is designed for. Therefore it takes the contractor more than 30 days to design
some complex projects."
"I don't approve of using the Means as a cost base - too pricey and inflated. Fd
much prefer to use negotiation of real costs. It's less argumentative."
"Disregarding federal contracts, one of the issues for state agencies to contend
with is the contracting restrictions within their state statutes. If unit pricing is stated to be
acceptable by state statutes, then JOC contracting can be done. Otherwise, the state
agency will have to 'politic' the state legislature to enact changes in the statutes to allow
unit pricing. We were lucky in Oklahoma with our statutes. A second comment is that
both sides, owner and contractor, have to work hard to develop a sense of both being on
the same 'team'. A sincere spirit ofteamwork wins, an adversarial spirit loses. This is the
single most important factor, in my mind, to having a successful JOC contract."
"The biggest problem we have at this time with our contract is the estimates, in
particular with the mech., elect., and plumb, portion."
"This is the best IDIQ contract of the 3 I have worked with for the last 15
months. This was the only one awarded with competition. The other 2 were 8(a)s. The
IDIQ is an efficient way for us to do multi-trade construction. We have 10 people in
contracts here with a budget of approx. $14M. The IDIQ desk did $5M (more or less)."
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"Good contractor allows for consistently well done projects & follow up work.
Exceeds usual performance of IFB contractors due to on-going relationship."
"This contractor is good to work with. Changes/modifications are easily
negotiated and timely. Quality of work: we are getting what we are paying for."
"I wasn't sure how to answer #21 . Compared to other delivery methods, JOC is
efficient in terms of quick execution and obligating year-end money. If 'value-for-the-
dollar' is the measuring stick, JOC is slightly worse than other delivery methods in
regard to efficiency. Overall, the 7-year experience with JOC on this base was positive.
The first five years we were blessed with a good contractor. Their 17.29% coefficient
allowed them to bend when we needed them to and still realize a profit. The artificial
coefficient of the last two years bought us unproven subcontractors, modifications,
claims, and user dissatisfaction."
Contractor comments:
"The greatest problem that I witness with this particular program is the lack of
representation on the contracting side. Inexperienced or seemingly unqualified persons
have held the position of contracting officer for the past 1.5 years. They have based their
contractual determinations, on a large part, from opinions or advisement from the civil
engineering section. This makes the contract administrative efforts seem biased and
hence frustrating at best. A better understanding of the FAR as it pertains to
SABER/JOC (in this case SABER) would seem to be helpful to the administration of
these types of contracts. They occasionally make rulings as if the contracts were lump-
sum (street or IFB contracts) based on their past contractual experience, which is not the
case with the SABER programs, as I understand it. This opinion is based on my
involvement with the SABER program at [facility], one of the first group ofSABER
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contracts awarded & and the most completely trained contracting groups that I have
encountered."
"The University inspectors are inexperienced with this type of contract. Very
poor estimators which makes negotiations difficult. University politics makes life
interesting. The relationship between traditional A&E and the shops and the JOC
program needs work. The design is out of the contractor's hands which slows the
process down. The client and the contractor could both benefit from a longer base
contract period with multiple option years. The overall relationship between Physical
Plant and its clients is not pleasant. JOC is changing that!!"
"Physical Plant has too large a workforce so by their own admission we only do
jobs they don't want to do or can't get to, also customers they can't get along with. I
still like the contract and we hope to turn the tables on Physical Plant where we will get
more work and better jobs. Trust only comes with performance."
"This contract was pre-empted by the Task Order Contract this year. Due to the
fine line on our margin, my company opted not to bid on the Task Order Contract."
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